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- Agenda:

e Schedule

e Status of work items
¢ Sampling plans

e PRP Meeting

e (Open House 5/25/16

e Texas Dept of State Health Services
Coordination Meeting



Task Name —— ———

San Jaci ste Pits ROD Project Scheduule

Feasibility Study
Corps of Engineers FS Alternatives Evaluation
Finalize FS Amendment
Community Availability Meeting

National Remedy Review Board (NRRB)
NRRB Draft Package Preparation
NRRB Review
NRRB Meeting
NRRB Memo submitted to Region 6
Response to NRRB Comments

Proposed Plan / Record of Decision (ROD)
Finalize Draft Proposed Plan
Draft Proposed Plan Review (TCEQ/HQ)
Finalize Proposed Plan
Final Administrative Record
Proposed Plan Public Notice in Media
Public Comment Period Start
Public Meeting
Public Comment Period (30-day)
Prepare Responsiveness Summary for ROD
Finalize Drafting ROD
Review - Draft ROD (TCEQ/HQ)
Finalize ROD Based on Comments
ROD Concurrence
ROD Signature

Community Outreach
Open House

Schedule through Record of Decision
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( Work Items:

Camera surveillance system installed &
operational with 24/7 monitoring.

Cap repairs completed March 2016.

Temporary buoys installed; lighted buoys
backordered; est. deployment 4/19/16.

EPA Dive Team inspection began 4/4/16; est.
completion week of 4/18/16.

PRPs installing 8 new ground water
monitoring wells; complete week of 4/11/16.



Camera surveillance system — 3 total




Cap repairs March 2016




Installing temporary buoys March 2016



B1147R sguisiary buoy
wiside mooring eyes

Use B1938 /4" Permallex™ cable
B1832 1/4" Cable damps
B2152 00-n. Concrele anchoes

Lighted buoy & barrier float system
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EPA Dive Team inspection plan.
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~ Sam pling Plan -

EPA Dive Team place pore water samplers
following their cap inspection.

Week of 4/11/16: PRPs sample wells.

Week of 4/18/16: PRPs begin surface water
sampling (7 locations/3 times each); 3 weeks
to complete.

Week of 4/18/16: PRPs sample fish tissue (4
locations).

Week of 4/25/16: PRPs sample sediment at 28
locations.
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What is
“"Porewater”?’

e Water in the
space between
the rock and
soil particles.

e Samplers
inserted into
the cap to
measure dioxin
and furan.
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Waste Pits monitoring well locations (green)



South Impoundment monitoring well locations




San Jacinto
River surface
water
sampling

locations
(green)
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Fish tissue sampling locations
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/ﬁP Meeting Highlights
* MIMC/WM on 4/5/16.

e [ast 18 months less collaborative/more
directed.

e Data use — update Proposed Plan as needed.
e Feasibility Study completion — EPA.

e Proposed Plan summer or early fall.

e Submit NRRB white paper - yes.

¢ More public information from EPA - yes.



Open House 5/25/16



Texas Dept of State
Health Services

Coordination Meeting





